Watershed Stewardship Project Team Meeting

Guadalupe Synthesis Meeting

Thursday –9:30 am to 1:00 pm

December 23, 2004

DCE Office, Berkeley, CA  

Next Synthesis Meeting for West Valley WMA: Tuesday, 1/ 11, 9:30 AM to 12:30 PM at DCE offices

Action Items

1. Sarah to consult District  Mercury TMDL team staff to get further insights on  creekside landowner’s concerns with District.  Robin may also try to find out.

2. Sarah to provide the team with GIS layers containing source water protection zones. 

3. Clayton will check with Megan and Andy will check with Brett and Alan on getting more representative photos showing erosion potential in Alamitos.

4. Alice to get Guad Creek restoration project info to Project Team.

5. Alice to get Dipankar’s evaluation of Mattern’s methodology for future imperviousness and provide to DCE for incorporation.

6. Tetra Tech to develop a scope for San Francisquito synthesis to Sarah in late January or early February and the hours shall not be charged to this project as they are business development efforts.
General Comments for synthesis or for next version

1. Photos should have better location labels and more meaningful captions.

2. Create a map of mines and mining districts.

3. Cite references in body of text.  Also, be sure to include each team’s methodology for obtaining and using the data assembled for the report. 
4. Better explain the implications from three overlays: the existing imperviousness, projected changes in development density, and future impervious Area Increase. If discrepancy exists, explain the nature of the discrepancy or highlight steps for getting clarity on resolving the discrepancy.
5. Recognizing that the team may not have the resources to do a cross walk between what the Collaborative recommends and what this team finds, in the text, generally link to the Collaborative’s recommendations (Guidelines and Standards) as a way to connect the Guidelines and Standards to stewardship recommendations. 
6. Provide a map of the 3 WMAs with an overview of fault lines.

7. Label the names all reservoirs on maps. Also show and label Almaden Lake.

8. Include the District trail program information 
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provided to the Team on Sept. 21 and Nov. 12, 2004.
9. Trails recommendations needed to be a bit more specific, need be sensitive when showing/recommending Trails along private lands.

10. Coordinate with MROSD on Sierra Azul Plan.

I. Alamitos Creek WMU Key Findings and Direction

Historical Channel Morphology

1. Alamitos is different from creeks we previously discussed. 

2. 1900s maps show there was a braided section on Alamitos (just above confluence with Calero) where the creek splits into multiple channels.

3. There were early impacts from mining in 1860 s (it was developed more quickly/earlier than others). 

4. A conclusion that could be made is that pushing the creek into a single channel may have caused it to be more erosive.

Flood Control History

1. Creekside landowners have been concerned with the District on flood protection.  We don’t know the cause or history of their frustrations.

2. Sarah to talk to District PIO staff and look at Mercury TMDL outreach plan to see if she can find the history of their anger.  Robin will also try to find out.

Historical Geology

1. It’s worth noting that because of the mining, there is a lot of geologic data on Alamitos, even though we won’t be addressing geology in details. 

2. Mercury was mined by Native Americans before the Spanish came. Robin will include this in the next draft.

3. Need to update the Alamitos Timeline graphic (Fig. 7-10).

Hydrogeomorphology

1. Alamitos is the steepest WMU in Guadalupe in terms of % gradient.  Guadalupe Creek is second steepest.  Upstream of the reservoir, there is high erosion potential, but since these sections drain into the reservoir, this does not cause management problems downstream (except for management of the reservoir).  

2. Downstream of the reservoir, in the hills west of Alamitos Creeks (the tributaries) there is high surface erosion potential.

3. Landslides are not as much a problem as surface erosion.

4. Add maps showing the landslide potential.

5. The photos do not seem to be representative of the high gradient and high erosion potential (i.e., we might need photos that show incision and erosion).  Clayton will check with Megan and Andy will check with Brett and Alan on getting more representative photos.

Trails

1. Be careful about showing trail opportunities on private land.

2. Can we make more conclusions about whether there should be more trails?

Historical fish populations

1. This is a FAHCE stream.

2. There is significant riparian habitat, but with big gaps (that might contribute to warmer water).

3. There will be a text box on the TMDL findings as a separate issue.

4. There is fishery potential.  There is healthy riparian vegetation in reservoir areas.

5. There are also temperature issues with the lakes, the team needs to provides insights on whether Almaden Lake is a temperature trap and increases predation, or outline steps to get the insights needed. 
Water Supply and Flood Protection

There is very little data on flooding events, but there have been a lot of flood control projects.  So we need to better understand why & where the flood control is done.

Groundwater Recharge ponds

There are significant issues around the management of water level in percolation ponds. The District has reached their goals for recharge so some ponds may be decommissioned (most ponds in other WMUs).

Recreation

1. The City of San Jose has allocated $1.1 million for enhancing recreation in Lake Almaden.  The lake is District-owned, City-managed.

2. Lake Almaden is designated for Rec1 and Rec2 uses so removing the lake and making it a bypass would mean redesignation and removal of these uses.

Reservoirs

1. Almaden-Calero Canal is severely degraded; this impacts the water transfer from Almaden Reservoir to Calero via this Canal.

2. Also may be shunted to Rinconada/Santa Teresa Reservoir via the Almaden Valley pipeline.

3. Almaden Reservoir is not being surveyed for water quality at required frequency for water quality

Primary Stewardship Tools for Alamitos

1. Bank stabilization

2. Quantify the Mercury calcines.

3. Work with ranches on erosion control

4. Calero Channel Repairs (but only if dam is retained)

5. More study on feasibility of removing Almaden Reservoir and creating bypass channel at Almaden Lake: Monitoring and assessment program to evaluate impacts on temperature, fish population (and predation), sediment particle sizes.

6. Need to address restoration potential (related to release of mercury-laden sediment) if bypass channel is created at Almaden Lake.

7. Management of mercury contamination should happen before restoration of fish passage through Almaden Lake.

II. Guadalupe Creek WMU Key Findings and Direction 

Historical Ecology

1. Los Capitancillos appears to cross the Guad Creek WMU (needs to revisit the WMU boundary).

2. Overall Guad Creek looks like a pretty normal channel (continuous, well-defined until it empties into Guad River).

3. It used to be called Arroyo Seco de Los Capitancillos which implies it may have been dry at times or drier than Alamitos WMU.

4. The District has completed a Guad Creek Restoration project at Coleman Road (Alice will get info on this project to Robin).  Downstream or at Coleman, it looks like it’s strained.  Along Coleman is probably only straightened segment.

5. There are very few road crossings.

6. It has only one small dam.

7. Photos show it looks like it’s in good shape

8. Part of New Almaden Mining District

9. Check Dandy & Bolton for Sediment Data

Hydrogeomorphology

1. There are no hardened channels or sections. 

2. It’s a very efficient conduit to deliver sediment (steep slopes and connectivity).  

3. It has the highest susceptibility to surface erosion and landslides.

Riparian Habitat

1. Riparian cover has been fragmented due to urbanization (residential development) and flood control (below Camden).  The team needs to check why the map doesn’t show fragmentation and explain.
2. There is a steelhead run below the reservoir.

3. What is the connection from Guad Creek to River? Map shows a fish barrier.

4. There is a large portion of private land west of the reservoir designated for future residential development.  Need to resolve whether this portion does include protected lands (as shown in red in Figure 8-13).

Flood Protection

1. The reservoir was built for infiltration, not flood protection.  Since it is a fish barrier we may discuss removal of reservoir but we need to understand its flood control use.

2. Fish data shows trout population upstream of reservoir; this implies that fish populations historically used the whole creek.

Stewardship Tools for Guadalupe Creek

1. Coordination with Cities on development potential

2. Protect the creek now, before development and urbanization causes erosion

3. Make connections with the C3 (NPDES) and Collaborative efforts

4. Possibly address a study on dam removal to restore fish passage

5. Implications of existing restoration project for maintenance (Alice to send Guad Creek restoration project info to Project Team).

III. Los Gatos Creek WMU Key Findings and Direction 

Historical Channel Form

1. Los Gatos Creek is very different from other WMUs looked at so far.

2. Alluvial Plain can be divided into 3 major segments:

a. at top of alluvial plain, there was a dramatic braided section

b. at middle of plain: split into 2 channels

c. at confluence with Guad river, it was like a swamp and it probably dissipated into a large willow grove (sausal in Figure 9-17).

3. The Los Gatos channel used to be highly varied. 

4. In the 1930s map, it looks like a wash: it seems ephemereal, with no trees.

5. The L-shape of the watershed suggest fault movement.

6. Next draft should include Robin’s section on riparian habitat.

Hydrogeomorphology

1. This may be a depositional creek rather than an erosional creek.

2. This WMU has relatively high rainfall compared to rest of region.

3. Erosion Potential map has errors due to USGS problems

Imperviousness

Upstream of Lexington, Fig. 9-11 shows no change in devt intensity, but Fig 9-12 (Mattern’s future imperviousness) shows expected increase in imperviousness.  Why? We need to reconcile this inconsistency and review the methodology for calculating future imperviousness.  Alice to get Dipankar’s evaluation of Mattern’s methodology for future imperviousness and provide to DCE.

Water Supply

1. This WMU has a lot of recharge and percolation sites.

2. Need to understand better what this means for management potential.

3. This WMU is highly modified for flood control (85%).

4. 30% of channel is concrete

5. Over half of channel modifications are 25-50 years old, so they could need improvements.

Ecosystem Health

1. A lot of text in the ecosystem health section needs to be removed since it’s for the Guad River (mainstem) WMU.  So this section looks incomplete.

2. The dam probably made it perennial, creating a squeezed single channel, allowing willows to grow.

Trails

There is a trail system almost along the entire creek.  But at the north end the trail does not connect with Guadalupe River so this could be a trail connection opportunity.

Stewardship Tools for Los Gatos WMU

1. Team needs to address whether there are any Maintenance-intensive sections that relates to the analysis.
2. Focus on strategic planning for headwaters and source water protection, rather than on concrete-lined channel in urban area.  

3. Not clear what to do due to extent of change.

4. There could be areas for pocket restoration (add riparian values, enhancement along along Hwy 17).

5. Study to consider aggrading/deposition.

6. Robin and Andy to consider opportunities and approach.

7. Clarify that Lexington dam cannot be removed due to its significance in providing water supply.

IV. Alviso WMU and Baylands 

SFEI handed out a recent work done for South Bay Salt Pond Restoration Project titled: Syntheses of Scientific Knowledge containing compiled information.  
Two options were discussed at the meeting for dealing with the Baylands writeup:

One Baylands section for all three WMUs; or keeping them as three WMUs for each WMA recognizing two distinctive components in the write-up:
1. An Alviso baylands section, containing a summary of issues unique to this area
2. Extract/cross-reference basic information from the “Synthesis” report and condense into a Baylands WMU chapter.

One Baylands Section Option would not work as they would not be able to convey the importance of the land-bay connection within each WMA. 

The Baylands chapter should be a high-level synthesis, not a complete copy & paste from the Salt Pond Restoration Synthesis report, and should cross-reference the South Bay Salt Pond Restoration Project: Syntheses of Scientific Knowledge . . .
V. Four WMUs in San Mateo County 

Work already done or to be done as a part of Task 3.2 included:

1. Recognized/delineated that four watershed management units situated in San Mateo county within Lower Peninsula Watershed Area
2. To highlight the role of the SFC JPA and the roles of the San Francisquito Creek Watershed Council, 
3. To provide coarse-level historical ecology information, 
4. To include limited basic GIS overlays as well as 
5. Developed a list of references compiled for SFC. 

The Team was directed specifically not to include visioning, ranking or implementation in the original contract.

Political Sensitivity

When the project started, the District Project Manager was directed to follow the Executive Manager (AOO then, DOO now)’s lead in interacting with the JPA staff. This direction limits basic interactions with this key stakeholder, could not support the team’s need for basic coordination.

Additionally, this region is extremely challenging to work in because of the need to respect the roles of JPA and the watershed council. At times, it could be intimidating for non-executive level staff for their interactions with staff/researchers from two other important entities (Stanford University and USGS). These two entities are often equipped with their own resourceful technical experts, probably interested in conducting their own analysis. 
Recognizing the Existing/Planned Efforts

1. SFC watershed council is working on an update of the Watershed Management Plan funded by Calfed 

2. JPA is getting ACOE funding for its General Investigation work 

·         There is an abundance of existing information for at least the SFC WMU

Outcomes
District Executive Manager recognized the need for a synthesis of coarse level information consistent with the Stewardship Planning efforts methodologies was recognized. 

The following are steps for getting the synthesis done 

a. DOO will schedule meeting with JPA Executive Director/Staff and debrief them about the Stewardship Planning efforts 

b. If interested, Tetra Tech team can come up with an estimate on the synthesis work, recognizing these issues and concerns 

c. DOO/District Project Manager review the estimates/may negotiate the scope 

d. District Project Manager to work with DOO to put together an agenda package to include the synthesis work as a part of the District’s match for the ACOE’s GI work for Board Approval and amend Tetra Tech contract   

e. Tetra Tech Team complete the synthesis work 

f. DOO/District Project Manager provide the work for JPA’s GI team’s incorporation or use 

(On the Dec. 15, 2004, DOO debriefed COO about the general approach about including the synthesis work as a part of the District’s match for the ACOE’s GI work, no concerns about the approach were raised at that time)

Next Synthesis Meeting, for West Valley WMA:

Tuesday, January 11, 9:30 AM to 12:30 PM at DCE offices

Working Draft for Team Reference Only
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Trails/ Information

		From

		Sarah Young

		To

		Clayton Creager (claycreager@cs.com)

		Cc

		'Walsh, Megan -- Tt, Inc.'; Isabelle Minn (E-mail); 'David Early'; Alice Ringer; Brian Mendenhall

		Recipients

		claycreager@cs.com; Megan.Walsh@tetratech.com; Isabelle@dceplanning.com; david@dceplanning.com; ARinger@valleywater.org; BMendenhall@valleywater.org



Reflecting on some of the feedback I got from District Staff and some of the discussions that we had previously, I would like to offer the following to further clarify major efforts expected to be covered under the trails/open space/parks sections for each WMU. 



 



The water district usually partners with cities and the county to provide creekside parks and trails, preserve natural flood plain as open space resources and provide alternative transportation corridors. In light of this, it is important to explain the District’s trails/open space/parks efforts in the context of regional, city efforts. Therefore at a minimum, the sections need to extract pertinent information from the following sources:



1.      County Trail information(County Trail Master Plan)



2.      Trails information from each city (e.g., CSJ trails green print overlay, Stevens Creek Corridor Master Plan http://www.cupertino.org/city_government/departments_and_offices/parks_recreation/index.asp)



3.  Four major on-going programs facilitate these efforts trails partnerships:



a.       Collaborative Action Plan with the City of San Jose (see 1st file attached for most recent efforts)



http://www.valleywater.org/_csjtrails/CAP/index.shtm if you are asked of the user name: cap; password: csj



b.      Trails grant program (see 2nd file attached for details):



http://www.valleywater.org/Water/Watersheds_-_streams_and_floods/Taking_care_of_streams/Trails,_Parks_&%20Open_Space_Grant/index.shtm 



c.      District Capital projects may contain elements of trails integrated into the CIP (CIP copy were provided to you and maps are transmitted to Megan Walsh by Alice Ringer)



d.      Various Joint Use Agreements Issued by the District for trails projects (leave a place holder for this, Alice Ringer needs to help gather this information from Sue Tippets’ staff or Brian Mendenhall, I envision this to be a table of some sort). 



4. Other Trails/Open Space/Parks Projects Sponsored by other Regional or NGOs (Mid Peninsula Open Space District, SFCJPA, Bay Trail Program/county).



 



Feel free to have your team lead to contact me to get further clarifications as they develop sections on Trails/Open Space/Parks



 



SARAH
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Attachment A: Current Status of Priority CAP Trail Projects (as of 1/20/04)



			Project Name


			From


			To


			Length



(mi.)


			CAP Order


			Interim


			Status





			Bay Trail (9 Reaches)


			Sunnyvale Baylands


			Milpitas City Limits


			13.3


			Planning


			


			Proposal submitted to CPUC for an upgraded railroad crossing along Reach 9 to permit public access.  Scope of work prepared for Feasibility Study of Reach 9 pedestrian bridge utilizing Council District 4, $220,000 funding.  Application submitted to Bay Trail-ABAG for preparation of construction and environmental documents.    





			Berryessa Creek


			Morrill Avenue


			Piedmont Road


			1.1


			


			Interim TBD


			Preliminary site investigation conducted and meeting to be scheduled with Council District 4 discuss preferred approach.   





			Coyote Creek


			Los Lagos Golf Course


			Kelley Park


			2.5


			Planning


			


			Master Plan developed.  Efforts underway to schedule meeting with one property owner to secure access for the trail alignment.  Public review of the plan is pending until issue is resolved.  





			Coyote Creek


			Montague Expwy


			Hwy 237


			4.2


			Construction


			


			Project bids due on ___- 2004.  TDA funding to expire in October, staff is working with MTC to seek an extension.  Agreement with State of California is remaining agreement to be approved (9 agreements total).  





			Guadalupe Creek Trail – Reach 6


			Almaden Expwy


			Singletree Way


			2.0


			


			Interim


			Master Plan approved by Council.  Joint Trail Agreement and District permits in process.  Site investigation and work order prepared for interim Trail.  Improvements to be installed by ___ and opened to the public.  





			Guadalupe Creek Trail – Reach 6


			Almaden Expwy.


			Quicksilver Park (County)


			3.9


			Planning


			


			Master Plan approved by Council.  Staff to seek grants funding for preparation of construction documents and construction.  





			Guadalupe River


			Hwy 280 at



Grant Ave.


			Willow St.


			3.0


			Design


			


			Master Plan presented to Parks & Recreation Commission on August 6.  Plan scheduled for Council approval on _____.  Development of construction documents initiated on ___, to be completed by ____.   





			Guadalupe River – Reach 12A


			Blossom Hill Rd.


			Chynoweth Ave.


			1.6


			Built


			


			Project completed and opened to the public.  Drainage improvements to be installed by ___to address issues resulting from permitting agency initial design direction. 





			Guadalupe River – Reach 12A-Spur 


			Blossom River Drive


			Trail


			0.1


			Design


			


			Funding to be identified once drainage work as part of 12A is bid.  Survey, design and construction to follow.  





			Guadalupe River Reach 13/Los Alamitos Cr.


			Coleman Rd.


			Blossom Hill Road


			0.5


			Built


			


			Agreement approved and reach open to the public.    





			Los Gatos Creek – Gregory Street Bridge


			Gregory St.


			---


			N/A


			Built


			


			Project completed, open to the public. 





			Los Gatos Creek –                                                        Reach 4


			Lincoln Ave.


			Auzerais Ave.


			0.6


			Design


			


			Master Plan completed.  Preparation of construction documents to be completed by ____.  





			Lower Guadalupe River


			Alviso (Bay)


			Hwy 880


			6.0


			Planning


			


			Project began on ____.  Site tour with all permitting agencies conducted.  Site plan prepared. First community meeting scheduled for August 18.   





			Lower Guadalupe River


			Alviso (Bay)


			Hwy 880


			6.0


			


			Interim


			Staff to secure environmental approval for an interim use and prepare necessary joint-trail agreement.  





			Penitencia Cr. Reach 2B


			Noble Ave.


			Piedmont Rd.


			0.5


			Planning


			


			Permit application submitted to CDFG on June 22 and staff has been awaiting permit.  A 3 month turn around time is typical.  California Fish & Game may provide restrictions on the time of construction.  If so, staff will re-schedule the completion of the construction documents, bid/award and start of construction for the project accordingly.





			Penitencia Cr. Reach 6


			King Rd.


			Jackson Ave.


			1.0


			


			Interim TBD


			Alignment is within County jurisdiction.  County staff can not allocate resources at this time for preparation of agreements and possible installation of safety improvements at existing bridge crossing.  





			San Tomas Aquino / Saratoga Creek–Reach 6


			Bollinger Rd.


			Prospect Ave.


			1.1


			Construction


			


			Construction began on ____.  Site preparation including tree removal has occurred in order to permit bridge installation.  





			Thompson Creek 


			Tully Rd.


			Aborn Rd.


			1.6


			


			Interim


			Interim trail agreement to be developed along with approval of master plan. 





			Thompson Creek


			Tully Road


			Heartland Way


			6.0


			Planning


			


			Draft Master Plan has been prepared and final community meeting was held on June 2, 2004.  Final document will be prepared once remaining community concerns are addressed.










2003 Trails Grant Agreement Status Sheet.xls

Sheet1


						TRAILS, PARKS, & OPEN SPACE GRANT PROGRAM


			Ranking			Agency			Project Number			Project Name			Type			Location			Watershed			Dist. #			Requested Amount                                                                                                                                                                                     (in 1,000s)			Open Space (acres)			New Miles of Trail			Total Project Cost                                                                                                                                                                                                (in 1,000s)			Other Funding Sources			New Access to Trails(mi)                                                                                                                                                                                                                         -                                                                                                                                                                                            New Access to Open Space(ac)			Enhancements			Contact			Phone			Email			Project Summary			Ranked Score [Average of Reviewer's Scores]			Requested Amount - Cumulative Totals                                                                                                                                                                                                          (in 1,000s)			District Grant Funding			Agreement Status  January 04			Agreement Status  February 04			Agreement Status  March 04			Agreement Status                                                                                                                                                                                             April 04			Agreement Status                                                                                                                                                                                             May 04			Agreement Status                                                                                                                                                                                             June 04


			1			Santa Clara County Parks & Recreation Dept.			15			Coyote Lake - Harvey Bear Ranch Cnty Prk Ph 1 Trails Master Plan Implementation			T			Bay Area Ridge Trail, Juan de Anza Nat. Hist. Trail; Mendoza & Bear Ranch Properties			Coyote/ Uvas Llagas			1			$200.00									$620.00			County of Santa Clara, Bay Area Ridge Trail Council			16						David J. Pierce			408.355.244			david.pierce@mail.prk.co.santa-clara.ca.us			Creation of access to 16 miles of trails and two new staging areas at Coyote Lake-Harvey Bear County Park.			103 pts			$200.00			$200,000.00			Draft Grant Agreement sent out 1-30-04.			Comments in.                                                                                                                                                                                                      2-18-04									Budget in, Resolution in, awaiting signed Agreement (finalizing language)			Final Agreement expected end of June for routing and execution


			2			City of Milpitas			4			Coyote Creek Trail, Reach 1 Staging Area			T			East Levee of Coyote Crk; Dixon Landing Rd to Ranch Dr.			Coyote			3			$89.40						1.75			$1,139.20			City of San Jose, ABAG, developer			5.1			Enhancement - 0.25 ac staging area			Carol Randisi			408.586.3060			crandisi@ci.milpitas.ca.gov			Opening of 1.75 miles of District maintenance roads for trail use (within Reach 1); opening access to 5.10 mi of trail for reaches 1-3.  0.25 acres for staging area.			99.25			$289.40			$89,400.00			Draft Grant Agreement sent out 1-30-04.			Comments in.                                                                                                                                                                                                      2-18-04									Awaiting budget for completion of agreement.			Awaiting budget for completion of agreement.


			3			Santa Clara County Parks & Recreation Dept.			14			Stevens Creek Trail - Habitat Protection and Historic Preservation			O			Stevens Creek Trail near Rancho San Antonio County Park			Lower Peninsula			5			$35.04			130			2			$116.62			City of Cupertino, County, interest group support			2						Mohamed Assaf			408.355.2208			mohamed.assaf@mail.prk.co.santa-clara.ca.us			Enhancements that include fencing around De Anza Knoll and existing trail segment to open it to the public and link Rancho San Antonio County Park to Stevens Creek Trail.			95.75			$324.44			$35,400.00			Draft Grant Agreement sent out 1-30-04.			Comments in.                                                                                                                                                                                                      2-18-04									Budget in, Resolution in, awaiting signed Agreement (finalizing language)			Final Agreement expected end of June for routing and execution


			4			City of Sunnyvale			16			Calabazas Creek Trail			T			Manzano Way, near Oak Creek Way and Prescott Avenue			West Valley			4, 5			$200.00						1.5			$633.00			Federal TEA-21 grant, City of Sunnyvale (maintenance costs)			1.5			Enhancement - new bridge			Jack Witthaus			408.730.7330			Jwitthaus@ci.sunnyvale.ca.us			Opening of 1.5 miles of District maintenance roads for trail use and the creation of a new bridge over Calabazas Creek to allow travel from the east side to the west side over the trail.			91.5			$524.44			$200,000.00			Draft Grant Agreement sent out 1-30-04.			Comments in.                                                                                                                                                                                                      2-18-04									Awaiting resolution and budget for completion of Agreement.			Awaiting resolution and budget for completion of Agreement.


			5			City of Santa Clara			13			San Tomas Aquino Creek Trail, Reach 2			T			San Thomas Aquino Creek; between Agnew Rd. and Scott Blvd.			West Valley			4			$162.50						0.87			$3,800.00			ABAG, BAAQMD, Santa Calra Open Space Authority, Metropolitan Transportation Commission, State, etc			12						Sayed Fakhry			408.615.3000			sfakhry@ci.santa-clara.ca.us			Opening of 0.87 miles of District maintenance roads for trail use, which will connect to 12.28 mi of trail (reaches 1-6), once they are complete.			90			$686.94			$162,500.00			Draft Grant Agreement sent out 1-30-04.			Comments in.                                                                                                                                                                                                      2-18-04			District comments to city per phone with D. Pitton.  Agreement execution expected in Early April.                                                                                3-2-04						Agreement received, in route through District.			Agreement Executed.


			6			City of San Jose			10			Selma Olinder / Coyote Creek Trail						Selma Olinder Park adjacent to the proposed Coyote Creek Trail			Coyote			2			$250.00									$4,500.00			Open space Authority, City of San Jose (CDBG)						Enhancement Only - tree planting			Yves Zsutty			408.277.5779			yves.zsutty@ci.sj.ca.us			Enhancement through tree planting on 2 ac of 13 ac park, to improve links to the Coyote Creek Park Chain.			87.25			$936.94			$250,000.00			Draft Grant Agreement sent out 1-30-04.			Comments in.                                                                                                                                                                                                      2-18-04									Awaiting resolution and budget for Agreement (considering addition of special provision).			Agreement expected for routing by early-July


			7			City of Campbell			2			San Tomas Aquino Creek and Smith Creek Trails, Phase 1			T			Westmont High School to Virginia Park, Campbell			West Valley			4			$471.20						2.2			$589.00			City of Campbell			2.2						Robert kass			408.866.2150			bob@cityofcampbell.com			Creation of 2.2 miles of trails, including the opening of District maintenance roads for trail use.			86.75			$1,408.14			$471,200.00			Draft Grant Agreement sent out 1-30-04.			Comments in.                                                                                                                                                                                                      2-18-04			No CEQA beside GP, per phone with Z. Popovic.                                                                                                                                                             3-2-04						Awaiting budget for completion of agreement.			Agreement expected for routing and execution by mid-June


			8			City of Milpitas			3			Berryessa Creek Trail, Reach 3 Abel Street to Town Center			T			Berryessa Creek Trail, Reach 3 Abel Street to Town Center			Coyote			3			$90.00						1.5			$925.00			City of Milpitas			5.45						Gail Seeds			408.586.3301			gseeds@ci.milpitas.ca.gov			Creation of 1.5 mile segment of trail (Reach 3), which will connect to Reaches 1-6 for a total of 5.45 miles of access to trails.			78.75			$1,498.14			$90,000.00			Draft Grant Agreement sent out 1-30-04.			Comments in.                                                                                                                                                                                                      2-18-04						Complete Agreement received and routed through District.			Agreement Executed.


			9			City of San Jose			8			Dobern Bridge			T			Silver Creek between Dobern Ave. and Bambi Ln.			Coyote			2			$250.00						0.072			$400.00			City of San Jose			0.25			Enhancement - new bridge			Yves Zsutty			408.277.5777			yves.zsutty@ci.sj.ca.us			Connecting trail on either side of newly constructed bridge for 0.072 miles of trail, opening up access to 0.25 mi of trail.			74.25			$1,748.14			$250,000.00			Draft Grant Agreement sent out 1-30-04.			Comments in.                                                                                                                                                                                                      2-18-04									Awaiting resolution and budget for Agreement (considering addition of special provision).			Agreement expected for routing by early-July


			10			City of San Jose			12			Willow Glen Railroad Spur Acquisition			T			Willow Glen Spur from Lonus to Kelly Park			Guadalupe			2, 4			$300.00						1			$6,000.00			City of San Jose, County of Santa Clara, Open Space Authority, Federal Land and Water Conservation Program			3.5						Yves Zsutty			408.277.5781			yves.zsutty@ci.sj.ca.us			Funding for acquisition of 1 mile of 3.5 mile railroad property to convert to trail.			70.75			$2,048.14			$300,000.00			Draft Grant Agreement sent out 1-30-04.			Comments in.                                                                                                                                                                                                      2-18-04									Awaiting resolution and budget for Agreement (considering addition of special provision).			Agreement expected for routing by early-July


			11			City of Campbell			1			Enhancement of the South Page Ponds Groundwater Recharge Facility			T			Intersection of Hacienda & Winchester, Campbell			West Valley/ Guadalupe			4			$300.00						0.32			300.00			None			0.32			Enhancement - landscaping, benches, signing			Robert kass			408.866.2150			bob@cityofcampbell.com			Opening of 0.32 miles of District maintenance roads for trail use.  Project includes landscaping, fencing, sidewalks, benches and signing.			66			$2,348.14			$300,000.00			Draft Grant Agreement sent out 1-30-04.			Comments in.                                                                                                                                                                                                      2-18-04			No CEQA beside GP, per phone with Z. Popovic.                                                                                                                                                   3-2-04						Awaiting budget for completion of agreement.			Agreement expected for routing and execution by mid-June


																					Subtotal						2,348.14			130									Subtotal			48.32																		Subtotal			$2,348.14			$2,348,500.00
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Sheet1


			As of November 2004						SORTED BY CITY/AGENCY


			AGENCY			File Number			FACILIT(IES)			TERM			EXPIRATION DATE			USE			LOCATION			NOTES


			Berryessa Union School District						Sierra Creek			25 years 3/27/98 - 3/26/23			3/26/23			Recreational site, landscaping			Western border of Ruskin School


			Campbell, City of			3020			Los Gatos Creek			24 years 4/19/89 - 6/20/13			6/20/13			Bike & Pedestrian Use			South Bascom Avenue to East Hamilton Avenue


			Campbell, City of			3020			Los Gatos Creek			25 years 6/11/97 - 6/11/2022			6/11/22			Recreational Site & Facilities			Campbell Avenue to San Tomas Expressway


			Campbell, City of			2019-119			San Tomas Creek			25 years 7/18/00 - 7/17/25			7/17/25			Virginia Park Improvements			Virginia Avenue and Budd Avenue			District Parcel 2019-114


			Campbell, City of			9257-8, 15			McGlincy Percoltion Ponds			25 years 6/5/2001 - 6/4/2026			6/4/26			Recreation			McGlincy Lane and Griffith Place			District Parcel 9257-8 and 15


			Cupertino, City of						Regnart Creek			30 years 2/18/2003 - 2/17/2033			2/17/2033			Bike & Pedesterian Path			Orion and Wallin Ct.			District Parcel 2017-23, 27, 28


			Cupertino, City of						Stevens Creek			30 years			11/15/24			Recreational Facilities			Easterly of Horse Ranch			Superceded by 10/1/94 lease


			Cupertino, City of						Calabazas Creek			25 years 5/21/00 - 5/20/2025			5/20/25			Student Walkway Facility			Miller Avenue to Sorenson Avenue			District Parcel 2010-34


			Cupertino, City of						Regnart Creek			30 years 1/20/04 - 1/19/2034			1/1/9/2034			Bike and Pedestrian Path			Blaney at DePalma Lane			District parcel 2017-40


			Cupertino, City of						Regnart Creek Calabazas Creek			30 years 3/3/98 - 3/2/28			3/2/28			Bicycle and Pedestrian Access			Calabazas Creek Confluence to East Estates Drive			District Parcel 2017-2


			Cupertino, City of - see note:no letter available in file						McClellan Percolation Ponds			No Expiration			No Expiration			Recreation			@ Percolation Ponds			Note: No agreement signed.  See letter in folder.


			Cupertino, City of						Saratoga Creek			30 years 1/212003 - 1/20/2033			1/20/33			Bike and Pedesterian path			Lawrence Expressway and Bollinger Rd.			District Parcel 2021-24, 121, 9455-1 Agmt A2646S


			Gilroy, City of						S. Morey Channel			30 years - 2/6/04 - 2/5 2031			2/5/31			Bike and Pedestrian path			Avazan Way @ Gascony Ct			5053-3, 13


			Los Gatos, Town of						Ross Creek			25 years 5/18/81 - 5/17/2006			5/17/06			Public Park			Blossom Hill Road & Hillbrook Drive			District Parcel 3023-1


			Los Gatos, Town of						Ross Creek			20 years 1/14/91 - 1/13/2011			1/13/11			Landscaping & Pedestrian Access			Blossom Hill Park


			Los Gatos, Town of						Los Gatos Creek			20 years 10/1/94 - 9/30/2014			9/13/14			Pedestrian & Bicycle Pathway			Knowles Dr to Town Terrace (partial)			Please verify there is a signed copy of this JUA


			Los Gatos, Town of						Ross Creek			25 years 12/21/96 -12/20/2021			12/20/21			Recreational Site & Facilities			Camino del Cerro to 915' Downstream (Los Gatos Villages)


			Los Gatos, Town of						Smith Creek			25 years 9/7/2004-9/6/2029			9/6/29			Public Recreational Use			E'ly side of RWTP property			to L.G. for signature


			Los Gatos, Town of						Los Gatos Creek			20 years 6/1/85 - 5/31/05						Pedestrian and Bicycle Pathway			Blossom Hill Road and Roberts Road			DELETE  -included in 10/1/94 JUA


			Milpitas, City of						Berryessa Creek			25 years 9/4/02 - 9/3/2027			9/4/27			Pedesterian and Bicycle Trail			N. Abel to N. Hillview Blvd.


			Milpitas, City of						Lower Penitencia Creek			25 years 1/7/97- 1/6/2022			1/6/22			Emergency Access Road & Pedestrian Trail			N Abbott Ave-Milmont Dr/California Circle			District Parcel 4033-49; District Agmt. A2001


			Morgan Hill, City of						Edmundson Creek/West Little Llagas Creek			30 years 9/17/86 -9/16/2016			9/17/16			Park & Recreational			LaCrosse Drive/Paradise Park Area			District Parcels 5012-117, 5038-4


			Morgan Hill, City of						San Pedro Recharge Facility			25 years - 9/16/03 to 9/15/2008			9/15/08			Pedesterian  Trail			San Pedro Ave. & Hill Rd.			9296-1,2,3 Agmt A27455


			Mountain View, City of						Permanente Creek			25 years 8/01/1980 to 8/01/05			8/1/05			Pedestrian Trail & Recreational Facilities			California Street to Mercy Street			Initiate renewal


			Mountain View, City of						Permanente Creek			25 years 6/25/96 - 6/24/2021			6/24/21			Recreational Use			Plymouth Street to North Shoreline Blvd.


			Mountain View, City of - 3 agreements - Reach 1, 2, & 3   R1 6/1/91 - 5/31/2016, R2 - 5/1/94 - 4/30/2019, R3 - 6/1/91 - 5/31/2016						Stevens Creek			25 years 6/1/91 - 5/31/16 and 5/1/94 - 4/30/19			5/31/16			Public Pathway & Amenities			L'Avenida northward to Shoreline Park (Reach 1)   and Whisman School to L'Avenida (Reach 2)			Reach 3 -Central Expressway to Mercy St.


			Palo Alto, City of						Adobe Creek			25 years 11/1/89 - 10/31/2014			10/31/14			Multi-use Pathway & Pedestrian Undercrossing			Confl of Barron Creek adjacent to Highway 101


			Palo Alto, City of						Adobe Creek			25 years - 1/20/04 -1/19/29			1/19/29			Bicycle & Pedestrian Path & Bridge			Wilkie Way to Miller Avenue			1010-18, 25, 40


			San Jose, City of						Lower Silver Creek			25 years 6/1/77 - 5/31/2002			5/31/02			Recreational Facilities			North of Kammerer			New construction will take 2 yrs. JUA upon completion


			San Jose, City of						Saratoga Creek			25 years 6/1/78 - 5/31/03			5/31/03			Access, Construction, etc.  to Pedestrian Bridge			English Drive to Glen Drive			Expired- will be under the JTA per Sue Tippets


			San Jose, City of						Coyote-Alamitos Canal			9/1/00 - 8/31/2015			8/31/15			Community Gardening			Adj to Manresa Court Laguna Seca Gardens


			San Jose, City of						Alamitos Creek Lake			25 years 6/1/82 - 5/31/07			5/31/07			Park & Recreational Use			Los Alamitos Lake Park			District Parcel 3010-22


			San Jose, City of						Alamitos Creek Calero Creek			25 years 3/1/83 - 2/28/08			2/28/08			Bicycle & Pedestrian Pathway 15' wide			Los Alamitos/Calero Creek Parkchain			District Parcel 3010-21


			San Jose, City of						Los Gatos Creek			25 years 9/26/86 - 9/25/11			9/25/11			Park and Recreation Use			From Bascom to northeasterly of Leigh Avenue (as amended)


			San Jose, City of						Alamitos Creek Calero Creek			20 years 12/10/91 - 12/9/2011			12/9/11			Park & Recreational			Alamitos/Calero Creek Park Chain


			San Jose, City of						Golf Creek			25 years 6/1/88 - 5/31/13			5/13/13			Park and Recreational Use			Golden Oak Park Almaden Expwy to Meridian Avenue


			San Jose, City of						Alamitos Perc System  Guadalupe River			25 years - 7/8/2004-7/7/2029			7/7/29			Park and Recreational Use			Blossom Hill Rd to Coleman Rd			JTA  A2810M supercedes Agmts. A1868a & A1868


			San Jose, City of						Coyote Perc System			25 years 5/1/93 - 4/30/18			4/30/18			Park & Trail Use			California Maison/ Metacalf Park & Regional Trail


			San Jose, City of						Los Gatos Creek			20 years 7/21/98 - 7/20/18			7/20/18			Pedestrian and Bicycle Trail			Leigh Avenue to Meridian Avenue


			San Jose, City of						Los Gatos Creek			25 years - 9/4/2002-9/3/2027			9/3/27			Public Trail			Auzerais Ave to Lonus Street			Agmt #185


			San Jose, City of						Guadalupe River			3 years - 2/3/04 - 2/2/07			2/2/07			Jesse Frey Community Garden			Alma and Willow St.


			San Jose, City of						Guadalupe River			20 years 10/6/98 - 10/5/18			10/5/18			Parking Lot			Between Santa Clara Street and St. John Street			River Street area tennis courts


			San Jose, City of						Guadalupe River			25 years-7/9/2003-7/8/2028			7/7/28			Trail and Recreation			Blossom Hill Rd to Chynowyth			Joint trails Agreement - A2705M


			San Jose, City of						Guadalupe River									Recreation			Highway 880 to Highway 280			Joint project currently being constructed.  no agreement yet signed.


			San Jose, City of & Santa Clara County						Upper Penitencia Creek			25 years 7/6/81 - 7/5/06			7/5/06			Public Park & Recreational Use			King Road to Dorel Road


			Santa Clara County						Anderson Reservoir			20 years 9/10/96 - 9/10/2016			9/10/16			Recreational Purposes			@ Reservoir			Master Reservoir Lease-District Agmt. A1969


			Santa Clara County						Calero Reservoir			20 years 9/10/96 - 9/10/2016			9/10/16			Recreational Purposes			@ Reservoir			Master Reservoir Lease-District Agmt. A1969


			Santa Clara County						Camden Perc Ponds			20 years 9/10/96 - 9/10/2016			9/10/16			Recreational Site			Dell Avenue			Master Reservoir Lease-District Agmt. A1969


			Santa Clara County						Coyote Perc System			20 years 9/10/96 - 9/10/2016			9/10/16			Recreational Purposes			@ Percolation Area			Master Reservoir Lease-District Agmt. A1969


			Santa Clara County						Guadalupe Reservoir			20 years 9/10/96-9/10/2016			9/10/16			Recreational Purposes			@ Reservoir			Master Reservoir Lease-District Agmt. A1969


			Santa Clara County						Lexington Reservoir			20 years 9/10/96 - 9/10/2016			9/10/16			Recreational Purposes			@ Reservoir			Master Reservoir Lease-District Agmt. A1969


			Santa Clara County						Los Gatos Creek			20 years 5/1/84 - 4/30/04			4/30/04			Pedestrian and Bicycle Pathway			Near Vasona Pump Station			Expired-


			Santa Clara County						Stevens Creek Reservoir			20 years 9/10/96 - 9/10/2016			9/10/16			Recreational Facilities			@ Reservoir			Master Reservoir Lease-District Agmt. A1969


			Santa Clara County						Sunnyvale East Outfall & Calabazas Holding Basin			25 years 5/15/79 - 5/14/2004			5/14/04			Recreation & Park Purposes			Caribbean Drive to Calabazas Holding Basin			Expired


			Santa Clara County						Uvas Reservoir			20 years 9/10/96-9/10/2016			9/10/16			Recreational Purposes			@ Reservoir			Master Reservoir Lease-District Agmt. A1969


			Santa Clara County						Vasona Reservoir			20 years 9/10/96-9/10/2016			9/10/16			Recreational Purposes			@ Reservoir			Master Reservoir Lease-District Agmt. A1969


			Santa Clara County						Almaden Reservoir			20 years 9/10/96 - 9/10/2016			9/10/16			Recreational Purposes			@ Reservoir			Master Reservoir Lease-District Agmt. A1969


			Santa Clara County						Chesbro Reservoir			20 years 9/10/96-9/10/2016			9/10/16			Recreational Purposes			@ Reservoir			Master Reservoir Lease-District Agmt. A1969


			Santa Clara County						Coyote Reservoir			20  years 9/10/96-9/10/2016			9/10/16			Recreational Purposes			@ Reservoir			Master Reservoir Lease-District Agmt. A1969


			Santa Clara, City of						San Tomas Aquino Creek			25 years 12/3/85 - 12/2/10			12/2/10			Pedestrian Trail & Recreational Facilities			Vicinity of Regency Plaza			Area is covered by agreement above.Which one?


			Santa Clara, City of						Guadalupe River			25 years 4/1/96 - 3/31/2021			3/31/21			Bike & Pedestrian Path			Trimble Road - Hwy 237


			Santa Clara, City of						San Tomas Aquino Creek			25 years 4/1/96 - 3/31/21			3/31/21			Bike & Pedestrian Path			Central Expwy - Hwy 237			District Agmt. A1930


			Saratoga, City of						Saratoga Creek			25 years 12/1/80 - 11/30/2005			11/30/05			Bicycle & Pedestrian Pathway			Scotland Drive to Via Monte Drive			Initiate renewal


			Saratoga, City of						Wildcat Creek			25 years 3/11/00 - 3/10/2025			3/10/25			Recreational Site & Facilities			Gardiner Park Intersect w/Portos Drive			District Parcels 2030-8 and 2030-15


			State of California Dept of Forestry						Stevens Creek Reservoir			30 years 5/1/81 - 4/30/31			4/30/31			Fire Control Station			Upper end of Reservoir


			Sunnyvale City of						Calabazas Creek			1/7/04 - 1/6/2029			1/6/29			Pedestrian & Bicycke			From Mission College to Old Mt. View-Alviso Road			2010-68, 112, 138 Agmt A2760S


			Sunnyvale City of						Sunnyvale East Channel			25 years 6/14/88 - 6/13/2013			6/13/13			Bicycle Trail and Parking Area			Between Wolfe Road and Britton Avenue


			Sunnyvale, City of						Calabazas Creek			25 years 8/18/98 - 8/17/23			8/17/23			Bicycle and Pedestrian Path, Landscaping			Carribean Drive and Highway 237
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