Watershed Stewardship Plans
Schedule of Deliverables for Remaining Tasks
I. Ready for review March 4
A. Appendices

1. Appendix A - Glossary
2. Appendix C - Summary of City Policy Reviews
3. Appendix D - Compendium of District policies
4. Appendix E - Funding Mechanisms
5. Appendix F - References
B. Introductory Chapters for the 3 WMAs (Chapters 1-5)
C. Guadalupe WMA Coarse Scale and Alamitos Fine Scale (Chapters 7-10)

Comments Due March 11 for major comments: “big picture” comments, organization and structure of Stewardship Plans
Comments Due March 18 for factual and editorial comments

II. Ready for review March 14

A. Guadalupe WMA Coarse Scale for Guadalupe Creek, Los Gatos, and Alamitos; and Alamitos Fine Scale (Chapters 7-9)

B. Basic compilation for Guadalupe River (Chapter 10)

Comments Due March 24 for factual and editorial comments

III. Ready for review April 1

A. Methodology (Appendix B)

B. West Valley WMA Coarse Scale and Calabazas Fine Scale (Chapters 7-11)

Comments Due April 11 for factual and editorial comments

IV. Ready for review April 22

A. Lower Peninsula WMA Coarse Scale and Stevens Fine Scale (Chapters 7-12)

B. Baylands for all 3 WMA’s (Chapter 6)

Comments Due May 2 for factual and editorial comments

V. Ready for review April 29
A. Visioning for each of the 3 WMAs

Comments Due May 9 for factual and editorial comments
VI. Ready for review May 16
A. Project Ranking for each of the 3 WMAs

Comments Due May 26 for factual and editorial comments
VII. Ready for review June 1
A. Implementation for each of the 3 WMAs

Comments Due June 13 for factual and editorial comments
VIII. Ready for review between June 13 and June 17
A. Complete Stewardship Plans for each of the 3 WMAs  - these will have the exact same text as the pieces delivered previously, but it will be in one complete package
Comments Due June 30 for factual and editorial comments

Workshop for Response to Comments to be on or by July 15.
IX. Workshops and Meetings

A. SPW meeting March 21– to go over March 4 Deliverables
B. SPW meeting April 18 – to go over April 1 Deliverables
C. SPW meeting May 23 – to go over April 22 and April 29 Deliverables
D. Ranking Workshop and Methodology – may be combined with May 23rd meeting
E. Response to Comments Workshop – to be scheduled on or by July 15
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